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ESTIMATE RUN 06/11/2021

ESTIMATE SUMMARY 13:20:02

CONTID: C22916         ESTIMATE NO: 0005 PROG 2005

PCN: 22916-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADA RAMPS WALSENBURG PERCENT TIME:

PROJECT NO: STRM331-008                   

ADA RAMPS WALSENBURG

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,519,503.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,394,503.00 NON-PARTICIPATING 88,590.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,657.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.21

FIXED COMPLETION DATE

FIXED COMPLETION DATE

40.86%

898,615.35

88,590.40

88,590.40

85,932.69

$

$

$

$

63,500.00

557,387.65

620,887.65

0.00

620,887.65

-16,447.10

0.00

604,440.55

0.00

AMOUNT DUE 604,440.55 85,932.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 85,932.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

206.0 TIME ALLOW: 12/2/2021 ??:??:??

ORIG TIME ALLOW: 12/2/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/18/2020

02/01/2021

06/11/2021

10/15/2020

10/26/2020

11/18/2020

11/18/2020
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PCN: 22916-BID    ESTIMATE RUN 06/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:20:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.000

201-00000  
 

7,500.000.750

0.00

1.000

L S 

10,000.00000

0010 Removal of Structures and Obstructions 0.750

0.000

202-00000  
 

7,500.000.750

0.00

1.000

L S 

10,000.00000

0015 Removal of Tree 4.000

0.000

202-00010  
 

3,000.004.000

0.00

5.000

EACH

750.00000

0020 Removal of Inlet 1.000

0.000

202-00019  
 

1,500.001.000

0.00

3.000

EACH

1,500.00000

0025 Removal of Sidewalk 741.000

147.000

202-00200  
 

16,872.00888.000

2,793.00

1,726.000

SY  

19.00000

0030 Removal of Curb 12.000

13.000

202-00201  
 

375.0025.000

195.00

58.000

LF  

15.00000

0035 Removal of Gutter 15.000

98.000

202-00202  
 

1,695.00113.000

1,470.00

522.000

LF  

15.00000

0040 Removal of Curb and Gutter 1,103.000

135.000

202-00203  
 

18,570.001,238.000

2,025.00

2,284.000

LF  

15.00000

0045 Removal of Concrete Pavement 197.000

0.000

202-00210  
 

3,940.00197.000

0.00

430.000

SY  

20.00000

0050 Removal of Concrete Pavement (Special) 262.000

108.000

202-00212  
 

7,400.00370.000

2,160.00

1,212.000

SY  

20.00000

0055 Removal of Asphalt Mat 564.000

90.000

202-00220  
 

9,810.00654.000

1,350.00

1,090.000

SY  

15.00000
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PCN: 22916-BID    ESTIMATE RUN 06/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:20:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sign (Special) 1.000

0.000

202-00815  
 

500.001.000

0.00

1.000

EACH

500.00000

0065 Removal of Detectable Warning 2.000

0.000

202-00889  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

75.00000

0075 Backhoe 9.500

0.000

203-01510  
 

712.509.500

0.00

20.000

HOUR

75.00000

0080 Erosion Control (Curb Ramp) 51.000

10.000

208-00090  
 

21,350.0061.000

3,500.00

147.000

EACH

350.00000

0085 *Reset Light Standard 3.000

0.000

210-00750  
 

1,500.003.000

0.00

4.000

EACH

500.00000

0090 Reset Ground Sign 4.000

3.000

210-00810  
 

1,750.007.000

750.00

22.000

EACH

250.00000

0095 Reset Pull Box 4.000

0.000

210-00827  
 

4,000.004.000

0.00

9.000

EACH

1,000.00000

0100 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

10.000

LF  

25.00000

0105 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

500.00000

0110 Modify Inlet 5.000

2.000

210-04020  
 

3,500.007.000

1,000.00

10.000

EACH

500.00000
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PCN: 22916-BID    ESTIMATE RUN 06/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:20:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 2.000

0.000

210-04050  
 

500.002.000

0.00

3.000

EACH

250.00000

0120 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

6,500.00000

0125 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.200

ACRE

6,500.00000

0130 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

10.000

LB  

60.00000

0135 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0140 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

40.00000

0145 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

40.000

HOUR

40.00000

0150 Aggregate Base Course (Class 6) 43.000

0.000

304-06007  
 

1,505.0043.000

0.00

874.000

CY  

35.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

40.00000

0156 HMA (Patching) (Asph) HMA Patching Ton 159.400

89.180

403-00720  
 

44,744.40248.580

16,052.40

465.000

TON 

180.00000

0160 Concrete Pavement (6 Inch) (Fast Track) 139.000

26.000

412-00605  
 

20,625.00165.000

3,250.00

349.000

SY  

125.00000
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PCN: 22916-BID    ESTIMATE RUN 06/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:20:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Concrete Class D 4.000

1.000

601-03000  
 

3,750.005.000

750.00

50.000

CY  

750.00000

0170 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0175 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

2.00000

0185 Concrete Sidewalk 341.000

99.000

608-00000  
 

33,000.00440.000

7,425.00

1,109.000

SY  

75.00000

0190 Concrete Curb Ramp 391.000

120.000

608-00010  
 

84,315.00511.000

19,800.00

1,432.000

SY  

165.00000

0195 Detectable Warnings 16.000

0.000

608-00015  
 

1,600.0016.000

0.00

53.000

SF  

100.00000

0200 Curb Type 2 (Section B) 60.000

19.000

609-20010  
 

3,555.0079.000

855.00

154.000

LF  

45.00000

0205 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

12.000

LF  

45.00000

0210 Curb and Gutter Type 2 (Section II-B) 639.000

171.000

609-21020  
 

36,450.00810.000

7,695.00

1,480.000

LF  

45.00000

0215 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

38.000

LF  

45.00000
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PCN: 22916-BID    ESTIMATE RUN 06/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:20:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

25.000

LF  

55.00000

0225 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

20.000

LF  

55.00000

0230 Median Cover Material (Stone) 1,226.000

230.000

610-00055  
 

13,104.001,456.000

2,070.00

2,251.000

SF  

9.00000

0235 *1 Inch Electrical Conduit 75.000

0.000

613-00100  
 

1,875.0075.000

0.00

100.000

LF  

25.00000

0240 *Wiring 0.750

0.000

613-10000  
 

5,625.000.750

0.00

1.000

L S 

7,500.00000

0245 *Light Standard Foundation 3.000

0.000

613-40010  
 

4,500.003.000

0.00

4.000

EACH

1,500.00000

0250 *Mobilization 0.397

0.000

626-00000  
 

72,651.000.397

0.00

1.000

L S 

183,000.00000

0255 *Public Information Management (Tier IV) 103.000

42.000

626-01114  
 

5,800.00145.000

1,680.00

287.000

DAY 

40.00000

0260 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

364.000

SF  

25.00000

0265 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,200.000

HOUR

11.00000

0270 *Traffic Control Inspection 48.000

30.000

630-00007  
 

9,750.0078.000

3,750.00

123.000

DAY 

125.00000
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PCN: 22916-BID    ESTIMATE RUN 06/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:20:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Traffic Control Management 54.000

12.000

630-00012  
 

54,450.0066.000

9,900.00

164.000

DAY 

825.00000

0280 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

75.00000

0285 *Pedestrian Barricade (ADA) 165.000

0.000

630-80340  
 

3,795.00165.000

0.00

400.000

LF  

23.00000

0290 *Construction Traffic Sign (Panel Size A) 20.000

0.000

630-80341  
 

600.0020.000

0.00

84.000

EACH

30.00000

0295 *Construction Traffic Sign (Panel Size B) 16.500

0.000

630-80342  
 

660.0016.500

0.00

33.000

EACH

40.00000

0300 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

8,000.002.000

0.00

4.000

EACH

4,000.00000

0305 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

4.000

EACH

500.00000

0310 *Drum Channelizing Device 59.000

6.000

630-80360  
 

1,300.0065.000

120.00

130.000

EACH

20.00000

0315 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

20.00000

0320 *Traffic Cone 37.500

0.000

630-80380  
 

375.0037.500

0.00

150.000

EACH

10.00000

0325 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

80.000

EACH

15.00000
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PCN: 22916-BID    ESTIMATE RUN 06/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:20:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

78,380.000

F A 

1.00000

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0340 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0345 Project First Program 1,305.750

0.000

700-70111  
 

1,305.751,305.750

0.00

5,000.000

F A 

1.00000

0350 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 Construction Surveying 0.409

0.000

625-00000  
 

21,268.000.409

0.00

1.000

L S 

52,000.00000

0376 Const Surveying (Hour) 14.000

0.000

625-00001  
 

2,310.0014.000

0.00

40.000

HOUR

165.00000

CAT 557,387.6588,590.401,456,003.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0365 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000
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PCN: 22916-BID    ESTIMATE RUN 06/11/2021

PROJECT: STRM331-008                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:20:02

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT 63,500.000.0063,500.00CURRENT AMT0400 $ $ $

$ 620,887.6588,590.40$1,519,503.00$CURRENT AMTPROJECT TOTAL


